WEEK 18

Monday 9/20/2021

Striping (Night Work - 7:00PM - 7:00AM)
Prater Way: View Street to Pyramid Way

Kiley Parkway East: Sparks Boulevard to Windmill Farms Parkway

Kiley Parkway West: Pyramid Highway to Sparks Boulevard

Battle Born Way: Galletti Way to Victorian Avenue

Country Club Drive: Lakeshore Boulevard to Tahoe Boulevard

(Various project streets second coat)

Tuesday 9/21/2021

Striping (Night Work - 7:00PM - 7:00AM)
Prater Way: View Street to Pyramid Way

Kiley Parkway East: Sparks Boulevard to Windmill Farms Parkway

Kiley Parkway West: Pyramid Highway to Sparks Boulevard

Battle Born Way: Galletti Way to Victorian Avenue

Country Club Drive: Lakeshore Boulevard to Tahoe Boulevard

(Various project streets second coat)

Wednesday 9/22/2021

Striping (Night Work - 7:00PM - 7:00AM)
Prater Way: View Street to Pyramid Way

Kiley Parkway East: Sparks Boulevard to Windmill Farms Parkway

Kiley Parkway West: Pyramid Highway to Sparks Boulevard

Battle Born Way: Galletti Way to Victorian Avenue

Country Club Drive: Lakeshore Boulevard to Tahoe Boulevard

(Various project streets second coat)

Thursday 9/23/2021

Striping (Night Work - 7:00PM - 7:00AM)
Prater Way: View Street to Pyramid Way

Kiley Parkway East: Sparks Boulevard to Windmill Farms Parkway

Kiley Parkway West: Pyramid Highway to Sparks Boulevard

Battle Born Way: Galletti Way to Victorian Avenue

Country Club Drive: Lakeshore Boulevard to Tahoe Boulevard

(Various project streets second coat)

^{**}Note: This schedule contains weather/temperature sensitive work and may be modified if weather conditions are unfavorable.

Friday 9/24/2021

Striping (Night Work - 7:00PM - 7:00AM)
Prater Way: View Street to Pyramid Way

Kiley Parkway East: Sparks Boulevard to Windmill Farms Parkway

Kiley Parkway West: Pyramid Highway to Sparks Boulevard

Battle Born Way: Galletti Way to Victorian Avenue

Country Club Drive: Lakeshore Boulevard to Tahoe Boulevard

(Various project streets second coat)

^{**}Note: This schedule contains weather/temperature sensitive work and may be modified if weather conditions are unfavorable.